

Sprint 1 Report

Team 4:

Jazmin Huerta
Christian Revilla
Francisco Vazquez
Derek Gamboa
Anaiah Quinn

Assigned Tasks Overview

Jazmin served as the Scrum Master for Sprint 1, coordinating the team and gathering the questions and assumptions that needed to be communicated to the client. Christian completed the initial project set up, including establishing the React application and database connection. From there, he, Jazmin and Fransico took the lead on the coding so that the initial application structure and core Sprint 1 functionality could be established.

Derek and Anaiah focused on compiling and organizing functional requirements, research existing EMR systems to better understand common functionality and workflows, reviewing medical record data and formatting requirements relevant to our project. They also established the Trello board and documentation structure that will be used to organize tasks, requirements, progress, and sprint documentation throughout the project

Accomplished Functionality

During Sprint 1, the team focused on establish the initial structure of the EMR system an implementing the primary interfaces identified for the sprint

- Application Navigation: The initial navigation structure has been implemented to allow users to move between the primary application views
- Instructor Dashboard: The initial instructor dashboard was created and serves as the primary interface for instructor functionality,
- Login Page and Authentication: The login page and initial authentication functionality were implemented with two-factor authentication to come later.
- Patient Information Display: The patient information interface displays test patient data
- Student User: A student user is able to log in and access the data of their assigned test patient.

- Global Search: Not implemented during Sprint 1 and deferred to a later sprint.
- UI Improvements: Additional styling was added to keep consistent pages flow.

Agreements

We agreed to meet on Fridays before sprint due dates to review our final progress, address any remaining issues, and prepare the sprint report. During weeks when the class does not meet, we will also meet on Tuesday at 7:00 PM to maintain communication and continue making progress.

What worked?

Several aspects of our development process worked well during Sprint 1. React provided a useful foundation for establishing the initial application structure and reusable interface components. The Trello board helped us organize responsibilities and track tasks throughout the sprint, while our Git repository provided a central location for managing and integrating development work.

We also found that not assigning every team member directly to coding tasks helped during the initial development stage. This allowed members to focus on planning, documentation, client communication, and other project responsibilities while the initial application structure and site template were being established.

What Did Not Work Well?

The primary challenge during Sprint 1 was waiting for responses from the client regarding questions about the expected system workflows and functionality. Because development had already started, we initially had to make assumptions about certain design decisions and user interactions.

These assumptions made some design decisions difficult because we did not yet have a complete understanding of how the client expected instructors and students to use the system. While we were still able to establish the initial application structure, this showed that we need to be more careful about developing features that depend on requirements that have not yet been clarified.

Latest updates on the App

Near the end of Sprint 1, we received the client's responses to our questions. These responses provided more detailed information about the expected instructor and student workflows, including the sequence of tasks each type of user should be able to perform within the EMR system.

This information gives us a clearer direction moving into Sprint 2 and reduces the need to make assumptions about the intended user experience.

Next steps:

For Sprint 2, we will begin implementing the student workflow, as it represents another critical user journey within the EMR system. We will also continue developing the instructor's functionality based on the client's clarified requirements.

The client has now provided the instructor and student workflows from start to finish, including the specific tasks associated with each user. Moving forward, we will use these workflows to guide our development priorities.

When additional clarification from the client is needed, we will focus as much as possible on features that are already supported by confirmed requirements and previous client feedback. This will allow us to continue making progress while waiting for clarification on uncertain requirements, rather than making assumptions that may require changes later.

As we move into Sprint 2, development responsibilities will also be distributed across all team members. With more features and requirements now confirmed by the client, each member will be assigned coding tasks alongside any other project responsibilities. We will manage this work through a more structured Git branching workflow, allowing members to develop features separately before reviewing and integrating them into the main application. This will allow us to work on more features in parallel while keeping the development organized as the project grows.